Rpt-ID: RCPESPRJ Georgia Date: 05/17/2017
User: chawilli Department of Transportation Page 1 of 2
Estimate Summary By Project
Contract ID: B14463-12-000-0 Estimate Number: 0007 Pay Period: 04/03/2014
to 05/17/2017
Contract Location: Time Allowed: Days
I-285/SR 407 OVER LONG ISLAND DR (CR 296 Elapsed Calender Days: Days
Percent Time: 96.33
District: 7 Area: 02
Contractor:
MASSANA CONSTRUCTION, INC. Date Let: 12/14/2012
115 HOWELL ROAD. Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 01/29/2013
TYRONE GA 30290-2724 Date Work Began: 03/25/2013
Date Accepted: 11/19/2014
Escrow Agent: Adjusted Completion Date: 09/30/2013
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $680,895.00 Counties:
Original Contract Amount $657,651.00 Fulton
Funds Available $7,104.57
Percent Complete 98.96%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004468 $680,895.00 $657,651.00 $7,104.57 98.96% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/17/2017

User: chawilli Department of Transportation Page 2 of 2
Estimate Summary By Project

Contract ID: B14463-12-000-0 Estimate Number: 0007 Pay Period: 04/03/2014
to 05/17/2017

Project Number: M004468 I-285/SR 407 - BRIDGE REHAB

Federal State Project Number:  M004468

Total to Date Prev to Date This Estimate

Participating $606,411.38 $606,411.38 $0.00
Non-Participating $67,379.05 $67,379.05 $0.00
Total Earnings $673,790.43 $673,790.43 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $673,790.43 $673,790.43 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $673,790.43 $673,790.43

Total Payable: $0.00



